

Rosebank Anticipated Registration Dates*

As at 19 July 2024



Precinct	Lot Numbers	Anticipated Registration**	Anticipated Ownership	Anticipated Settlement
Stage 2 Release 5	316 –317, 320 – 324, 328 – 329, 335, 342 – 343, 347, 362, 365-366,386,399,402-405 & 419 - 420	September 2024	Two weeks after registration	October 2024

*Landcom is currently working with NSW Land Registry Services to finalise the formalities of the compulsory acquisition.

**While timing for registration remains uncertain, we are hopeful that we will receive the Subdivision Certificate from Council in August 2024 and are liaising with them in an effort to reach this milestone. This will mean that registration should occur in September 2024 and settlement with purchasers can occur from October 2024. Given the delays we can offer extended settlements on a case-by-case basis, subject to your individual circumstances.